t Planning Phase — Project Planning Template (Product Backlog, Sprint Planning, Stories, Story

Date	14 October 2026	Maximum Marks
Project Name	Metro Ticket Generating System in ServiceNow	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Epic	ID	User Story / Task	Points	Priority
1	Booking	MT-01	Select starting and destination stations.	3	High
1	Booking	MT-02	Choose Single or Return journey.	2	High
1	Booking	MT-03	Enter passenger count.	1	High
1	Fare	MT-04	Calculate route fare automatically.	3	High
1	Checkout	MT-05	Select payment mode.	1	Medium
1	Ticket	MT-06	Generate QR digital ticket.	3	High
2	Data	MT-07	Maintain station master records.	2	Medium
2	Analytics	MT-08	Prepare transaction reporting foundation.	3	Low

Sprint 1 Goal

Deliver a working end-to-end MVP: station selection → journey choice → passenger count → fare → checkout → QR ticket.

t Planning Phase — Project Planning Template (Product Backlog, Sprint Planning, Stories, Story

Date	14 October 2026	Maximum Marks
Project Name	Metro Ticket Generating System in ServiceNow	5 Marks

Sprint 2 — Enhancement Backlog

Item	Description	Priority	Effort
Dynamic fare master	Move route fares from hardcoded client logic to a configurable table.	High	5
Ticket history	Show previously generated tickets to commuters.	Medium	5
QR validation	Validate ticket QR at entry gate workflow.	High	8
Notifications	Send ticket/booking status notifications.	Medium	3
Analytics	Peak route, passenger and transaction reports.	Low	5
Payment gateway	Integrate production-compliant payment provider.	High	8

Definition of Done

A story is complete when the ServiceNow configuration is saved, the catalog experience is testable, the expected result is validated in the PDI and the change is documented.